



TOWN OF GREENBURGH PAVING OPERATIONS



AMENDED

Paving in the Town of Greenburgh began September 2, 2014 and will continue as weather permits. Field conditions and the weather have forced the schedule to delay work on some of the streets listed below. The following streets are scheduled to be done during the week beginning September 22, 2014:

Southwood Place from Greenvale Circle to Juniper Hill Road

Oak Street from Wood Avenue to Forest Boulevard

Wood Avenue from Forest Boulevard to Oak Street

Grayrock Avenue from Hillcrest Road to End

Maplewood Avenue from Wood Place to Beechwood Road

Edgemont Road from Ardsley Road to Roxbury Road-**POSTPOSED**

Norwood Road from Walbrooke Road to Edgemont Road-**POSTPOSED**

Overton Road from Ardsley Road to Wyndham Road-**POSTPOSED**

Walbrooke Road from Roxbury Road to Edgemont Road-**POSTPOSED**

Wyndham Road along Yonkers-Greenburgh border-**POSTPOSED**

Some roads have been postponed for a later date. We will attempt to work them back into the schedule in the course of the next two or three weeks. We apologize for any inconvenience this may have caused.

Please do not park on the street(s) above between 7:00am and 5:00pm

We ask for your patience and cooperation while paving operations are conducted. The paving will be performed with as few interruptions to daily traffic as possible, but, please understand, interruptions are unavoidable.

If you have been notified by mail that your street will be paved and your street is not listed above, please check back as tentative schedules will be posted weekly.

If you have any questions, please contact the Bureau of Engineering (914) 993-1583
You may also email us at: Paving@greenburghny.com