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The streets that were scheduled to be paved during the week beginning 
November 5, 2012 were delayed due to fuel rationing and the snow 
event.  Our best effort was used to push forward with paving however 
circumstances of the two major storm events have forced the project 

schedule to continually be revised. 
 

As a result of the delays and falling temperatures, the paving in the Town 
of Greenburgh is suspended until further notice. 

 
We are currently working with the contractor to reschedule paving 

operations.  Any paving not performed this calendar year will be carried 
out in the early spring as weather conditions and temperature permits. 

 

 
 

If you have any questions, please contact  

the Bureau of Engineering (914) 993-1583 


